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ESTIMATE RUN 11/05/2001

ESTIMATE SUMMARY 11:27:56

CONTID: C12304         ESTIMATE NO: 0008 PROG 1999

PCN: 12304-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DECEPTION CREEK BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR 0401-016                   

DECEPTION CREEK BRIDGE REPLACEMENT

NAME OF ROAD: US 40

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

CIVIL CONSTRUCTORS, INC., OF COLORADO PAY PERIOD ENDING 11/01/2001 DATE TIME STARTED 02/12/2001

273 GILSTRAP COURT, SUITE 300 DATE LET 11/30/2000 DATE WORK BEGAN 02/12/2001

 DATE AWARDED 12/06/2000 DATE TIME STOPPED 10/31/2001

 DATE CONTRACT EXECUTED 12/21/2000 DATE ACCEPTED 10/31/2001

GLENWOOD SPRINGS CO 81601     970 945 6100 DATE NOTICE TO PROCEED 02/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 764,894.14 PARTICIPATING $ $ 7,620.48

AWARD PROJECT AMT: 779,011.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 943.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.25

WORK DAYS

WORK DAYS

100.00%

0.00

7,620.48

7,620.48

8,564.13

$

$

$

$

764,894.14

0.00

764,894.14

0.00

764,894.14

-4,942.92

0.00

759,951.22

0.00

AMOUNT DUE 759,951.22 8,564.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,564.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

73.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 12304-BID    ESTIMATE RUN 11/05/2001

PROJECT: BR 0401-016                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 9.000

0.000

202-00090  
 

9.000

EACH

7.00000 63.009.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 445.000

0.000

202-00240  
 

445.000

SY  

6.50000 2,892.50445.000

0.00

0015 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0020 *REMOVAL OF FENCE 358.000

0.000

202-01000  
 

358.000

LF  

2.30000 823.40358.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 452.000

0.000

202-01130  
 

452.000

LF  

3.00000 1,356.00452.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,454.000

0.000

203-00060  
 

9,454.000

CY  

10.50000 99,267.009,454.000

0.00

0035 STRUCTURE EXCAVATION 216.000

0.000

206-00000  
 

216.000

CY  

10.50000 2,268.00216.000

0.00

0040 STRUCTURE BACKFILL (CLASS 1) 389.000

0.000

206-00100  
 

389.000

CY  

23.00000 8,947.00389.000

0.00

0045 FILTER MATERIAL (CLASS A) 198.000

0.000

206-00510  
 

198.000

CY  

45.00000 8,910.00198.000

0.00

0050 COFFERDAM 1.000

0.000

206-01500  
 

1.000

L S 

8,000.00000 8,000.001.000

0.00

0055 TOPSOIL 256.600

0.000

207-00205  
 

256.600

CY  

12.00000 3,079.20256.600

0.00
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PCN: 12304-BID    ESTIMATE RUN 11/05/2001

PROJECT: BR 0401-016                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 WETLAND TOPSOIL 13.000

0.000

207-00305  
 

13.000

CY  

9.00000 117.0013.000

0.00

0065 STOCKPILE WETLAND TOPSOIL 87.000

0.000

207-00310  
 

87.000

CY  

7.00000 609.0087.000

0.00

0070 EROSION LOG (SPECIAL) 2,544.000

0.000

208-00006  
 

2,544.000

LF  

3.00000 7,632.002,544.000

0.00

0075 *RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

5.00000 0.000.000

0.00

0080 *SEEDING (NATIVE) 1.263

0.000

212-00006  
 

1.263

ACRE

1,800.00000 2,273.401.263

0.00

0085 SEEDING (WETLANDS) 0.060

0.000

212-00028  
 

0.060

ACRE

7,400.00000 444.000.060

0.00

0090 *MULCHING (WEED FREE) 0.833

0.000

213-00003  
 

0.833

ACRE

1,800.00000 1,499.400.833

0.00

0095 *MULCH TACKIFIER 80.000

0.000

213-00061  
 

80.000

LB  

6.00000 480.0080.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 202.270

0.000

304-06000  
 

202.270

TON 

15.75000 3,185.75202.270

0.00

0105 AGGREGATE BASE COURSE (CLASS 7) 515.780

0.000

304-07000  
 

515.780

TON 

19.00000 9,799.82515.780

0.00

0110 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 400.150

0.000

403-34751  
 

400.150

TON 

90.00000 36,013.50400.150

0.00
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PCN: 12304-BID    ESTIMATE RUN 11/05/2001

PROJECT: BR 0401-016                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 115.000

0.000

411-10255  
 

115.000

GAL 

1.80000 207.00115.000

0.00

0120 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

GAL 

2.10000 0.000.000

0.00

0125 GEOTEXTILE (SEPARATOR) (CLASS A) 900.000

0.000

420-00130  
 

900.000

SY  

1.60000 1,440.00900.000

0.00

0130 RIPRAP (24 INCH) 110.500

0.000

506-00224  
 

110.500

CY  

48.00000 5,304.00110.500

0.00

0135 *CONCRETE CLASS D (BOX CULVERT) 265.100

0.000

601-03030  
 

265.100

CY  

425.00000 112,667.50265.100

0.00

0140 *REINFORCING STEEL 53,187.000

0.000

602-00000  
 

53,187.000

LB  

0.65000 34,571.5553,187.000

0.00

0145 72 INCH REINFORCED CONCRETE PIPE 254.000

0.000

603-01720  
 

254.000

LF  

225.00000 57,150.00254.000

0.00

0145 MATERIAL ALLOWANCE 72"  RCP 0.000

0.000LF  

136.06000 0.000.000

0.00

0150 72 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05072  
 

4.000

EACH

3,687.00000 14,748.004.000

0.00

0150 MATERIAL ALLOWANCE 72" END SECTION 0.000

0.000EACH

3,175.00000 0.000.000

0.00

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 814.000

0.000

606-00301  
 

814.000

LF  

17.00000 13,838.00814.000

0.00
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PCN: 12304-BID    ESTIMATE RUN 11/05/2001

PROJECT: BR 0401-016                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRANSITION TYPE 3J 1.000

0.000

606-01385  
 

1.000

EACH

900.00000 900.001.000

0.00

0165 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

800.00000 800.001.000

0.00

0170 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000

0.000

606-02001  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0175 *END POST 10.000

0.000

607-00005  
 

10.000

EACH

120.00000 1,200.0010.000

0.00

0180 *CORNER AND LINE BRACE POST 10.000

0.000

607-00010  
 

10.000

EACH

180.00000 1,800.0010.000

0.00

0185 *FENCE BARBED WIRE WITH METAL POSTS 822.000

0.000

607-01000  
 

822.000

LF  

2.30000 1,890.60822.000

0.00

0190 24 INCH CULVERT PIPE 124.000

0.000

617-00024  
 

124.000

LF  

37.00000 4,588.00124.000

0.00

0190 MATERIAL ALLOWANCE 24" CULVERT PIPE 0.000

0.000LF  

10.58000 0.000.000

0.00

0195 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0200 *MOBILIZATION 0.499

0.501

626-00000  
 

1.000

L S 

130,000.00000 130,000.001.000

65,130.00

0205 *FLAGGING 513.500

0.000

630-00000  
 

513.500

HOUR

20.00000 10,270.00513.500

0.00
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PCN: 12304-BID    ESTIMATE RUN 11/05/2001

PROJECT: BR 0401-016                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *TRAFFIC CONTROL SUPERVISOR 53.000

0.000

630-00002  
 

53.000

DAY 

275.00000 14,575.0053.000

0.00

0215 *TRAFFIC CONTROL INSPECTION 57.000

0.000

630-00007  
 

57.000

DAY 

160.00000 9,120.0057.000

0.00

0220 *FLASHING BEACON (SOLAR) 1.800

0.200

630-80002  
 

2.000

EACH

840.00000 1,680.002.000

168.00

0225 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.800

0.200

630-80336  
 

2.000

EACH

150.00000 300.002.000

30.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

0.400

630-80341  
 

4.000

EACH

75.00000 300.004.000

30.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.700

2.300

630-80342  
 

23.000

EACH

91.00000 2,093.0023.000

209.30

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

111.00000 888.008.000

88.80

0245 *PORTABLE MESSAGE SIGN PANEL 96.000

0.000

630-80359  
 

96.000

DAY 

207.00000 19,872.0096.000

0.00

0250 *DRUM CHANNELIZING DEVICE 49.500

5.500

630-80360  
 

55.000

EACH

80.00000 4,400.0055.000

440.00

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.600

0.400

630-80363  
 

4.000

EACH

108.00000 432.004.000

43.20

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 9.000

1.000

630-80364  
 

10.000

EACH

108.00000 1,080.0010.000

108.00
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PCN: 12304-BID    ESTIMATE RUN 11/05/2001

PROJECT: BR 0401-016                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 CONCRETE BARRIER (TEMPORARY) 783.000

87.000

630-80370  
 

870.000

LF  

15.00000 13,050.00870.000

1,305.00

0270 *TRAFFIC CONE 29.700

3.300

630-80380  
 

33.000

EACH

10.00000 330.0033.000

33.00

0275 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.800

0.200

630-85006  
 

2.000

EACH

2,500.00000 5,000.002.000

500.00

0280 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 ADDED ITEM (LUMP SUM)/ MCR LI #1  OVER EXC./DEWATER 
FOR 72"  PIPES (CO 2)

1.000

0.000

900-00014  
 

1.000

L S 

10,428.00000 10,428.001.000

0.00

0320 TRAFFIC SIGNAL (TEMP) CMO 4 (CO 4) 1.000

0.000

630-86800  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0325 ADDED ITEM (DOLLAR)/ PRICE  REDUCTION    FOR  CLASS  D
 CONCRETE   CBC (CO 5)

-3,470.380

0.000

900-00006  
 

-3,470.380

DOL 

1.00000 -3,470.38-3,470.380

0.00

0330 ADDED ITEM (LUMP SUM)/ EMBANKMENT MATERIAL - MATERIAL 
COST CMO 5  (CO 6)

1.000

0.000

900-00014  
 

1.000

L S 

12,939.42000 12,939.421.000

0.00
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PCN: 12304-BID    ESTIMATE RUN 11/05/2001

PROJECT: BR 0401-016                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 ADDED ITEM (LUMP SUM)/ PROJECT BALANCE ON OUTSTANDING 
ITEMS  MCR  LI #2 (CO 7)

1.000

-1.000

900-00014  
 

0.000

L S 

16,208.30000 0.000.000

-16,208.30

0340 ADDED ITEM (LUMP SUM)/ PROJECT  BALANCE  2 - 
MOBILIZATION (CO 8)

1.000

-1.000

900-00014  
 

0.000

L S 

52,099.00000 0.000.000

-52,099.00

0345 DOZING (LANDSCAPING) DOZER, EQUIPMENT  HOURS - CMO  #9
 WETLAND MITIGATION (CO 9)

0.000

14.000

203-01555  
 

14.000

HOUR

140.38000 1,965.3214.000

1,965.32

0350 BACKHOE (LANDSCAPING) BACKHOE EQUIPMENT HOUR -CMO #9  
WETLAND  MITIGATION (CO 9)

0.000

14.000

203-01515  
 

14.000

HOUR

151.94000 2,127.1614.000

2,127.16

0355 MOBILIZATION (W/O AUTOPAY) MOBILIZATION  FOR  CMO #9  
WETLANDS MITIGATION (CO 9)

0.000

1.000

626-00100  
 

1.000

L S 

3,750.00000 3,750.001.000

3,750.00

CAT 744,894.147,620.48744,894.14CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0300 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0305 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0310 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 20,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 764,894.147,620.48$764,894.14$CURRENT AMTPROJECT TOTAL


